

# JWST OBSERVATORY OVERVIEW




DR MARK CLAMPIN  
JWST OBSERVATORY PROJECT SCIENTIST  
GODDARD SPACE FLIGHT CENTER

SPIE: 6265-22



# JWST: QUICK FACTS



## Organization

**Mission Lead:** Goddard Space Flight Center

International collaboration with ESA & CSA

**Prime Contractor:** Northrop Grumman Space Technology

**Instruments:**

Near Infrared Camera (NIRCam) – Univ. of Arizona

Near Infrared Spectrograph (NIRSpec) – ESA


Mid-Infrared Instrument (MIRI) – JPL / ESA

Fine Guidance Sensor (FGS) – CSA

**Operations:** Space Telescope Science Institute (STScI)


## Description

- Deployable cryogenic telescope
  - 6.5 meter  $\Phi$ , segmented adjustable primary mirror
- Launch on an ESA-supplied Ariane 5 to Sun-Earth L2
- 5-year science mission (10-year goal): launch 2013






# JWST Architecture





# Launch Configuration




- JWST is folded into stowed position to fit into the payload fairing of the Ariane V launch vehicle






# Launch to L2 Orbit






# Early Technology Investment


## Mirrors





AMSD



SBMD



## Mirror System




Wavefront Sensing and Control,  
Mirror Phasing





Half-Scale Sunshield Model



1 Hz OTE Isolators




Reaction Wheel  
Isolators



Secondary Mirror  
Structure Hinges



Cryogenic Deployable Optical  
Telescope Assembly (DOTA)



Primary  
Mirror  
Structure  
Hinges and  
Latches



# Mirror Manufacturing


## Grind



## Polish



## Cryo. Test





# PM Segments well into Production




PMSA #1 (EDU-A / A1)



PMSA #2 (6 / B2)




PMSA #3 (4 / C1)




PMSA #4 (5 / A2)




**COMPLETE!!**  
PMSA #5 (3 / B1)




PMSA #6 (7 / C2)




PMSA #7 (13 / A4)



PMSA #8 (11 / B3)




PMSA #9 (12 / C3)




PMSA #10 (16 / A5)



PMSA #11 (17 / B5)




PMSA #12 (15 / C4)



PMSA #13 (8 / A3)



PMSA #14 (20 / B6)



PMSA #15 (18 / C5)



PMSA #16 (19 / A6)



PMSA #17 (22 / B7)




PMSA #18 (21 / C6)





# Flight Mirror + Actuator Assembly






# JWST Backplane Test






# Wavefront Sensing



- Wavefront Sensing and Control (WFSC) provides the algorithms used to align OTE
- WFSC testbeds at the Goddard Space Flight Center (the Wavefront Control Testbed) and at Ball were used to develop JWST-specific technologies to TRL 4/5
- Demonstrated the specific coarse phasing portion to be used on JWST on the inner 18 segments of the Keck Telescope
- WFSC Testbed Telescope is a 1/6th scale, fully functional model of the JWST telescope



Initial errors  
Max piston error=19  $\mu\text{m}$   
Rms=5 microns





After correction  
Max piston error=0.66  $\mu\text{m}$   
Rms=0.18 microns





# Sunshield



- Sunshield concept design review (CODR) successfully completed
- Subscale testbeds being used to evaluate deployments
- NGST has significant experience with deployables: 2200 successful mechanism deployments



# JWST Schedule

Technology Development Hardware	TRL-6 Status
NIR Infrared Detectors	Complete
Sunshield Materials	Complete
Mid Infrared Detectors	May-06
Light Weight Cryogenic Mirrors	Jun-06
Microshutter Arrays	Aug-06
Cryogenic Detector Readout ASICs	Aug-06
Cryogenic Heat Switches	Sep-06
Large Precision Cryogenic Structure	Nov-06
Wavefront Sensing and Control	Dec-06
Cryocooler	Dec-06

## Key

**SDR** - System Design review


**TNAR** - Technology Non-Advocate review

**NAR** - Non-Advocate Review

**PDR** - Preliminary Design Review

**CDR** - Critical Design Review

**LRD** - Launch Readiness Review




System Components	SRR	PDR	CDR
System	Dec-03	Mar-08	Jul-09
Observatory	Dec-03	Mar-08	Jul-09
Optical Telescope Element (OTE)	Mar-03	Apr-07	Apr-08
Primary Mirror Segments	Jan-04	Jul-04	Sep-05
Backplane Assembly	Aug-04	Jun-06	Apr-07
Integrated Science Instrument Module (ISIM)	Mar-04	Oct-06	Dec-08
Near-Infrared Camera (NIRCam)	Nov-03	Oct-04	May-06
Near-Infrared Spectrograph (NIRSpec)	Oct-04	Dec-05	Jan-08
MIRI Optics Systems	Mar-04	Dec-04	Oct-06
MIRI Cooling System	Feb-07	May-07	Mar-08
Fine Guidance Sensor (FGS)	Apr-04	May-05	Nov-06
Tunable Filter (TF)	Apr-04	May-05	Mar-07
ISIM Flight Software (FSW)	May-04	Feb-06	Mar-07
Spacecraft Bus	Oct-04	Sep-08	Sep-09
Sunshield	Oct-04	Jan-07	Sep-09
Observatory FSW	May-05	Sep-07	Oct-08
Ground Segment	Oct-04	Dec-08	Dec-09


Pending  
 Completed




# Technology Milestones




**Near Infrared Detectors**  
April 2006




**Near Infrared Detectors**  
April 2006




**Near Infrared Detectors**  
April 2006




**Primary Mirror  
Segment Assembly**  
June 2006



**Cryo ASICs**  
August 2006




**Microshutter Arrays**  
August 2006




**Heat Switches**  
September 2006



**Large Precision Cryogenic Structure**  
November 2006



**Wavefront Sensing & Control**  
December 2006



**Cryocooler**  
December 2006



# JWST Replan

*Courtesy: Eric Smith, NASA/HQ*

- Science Mission Directorate investigates descopes, commissions independent Science Assessment Team (SAT), directs replanning - Apr 05
- PA&E commissions independent special review - May 05
  - Interim special Agency Program Management Council (APMC) meetings
- Replanning completed - Mar 06
- Special Review completed - Apr 06
  - Final special APMC meeting - Apr 06




# SAT Committee: I

Emphasize wavelengths  $\geq 1.7 \mu\text{m}$

- Eliminate image quality specs at  $1\mu\text{m}$

- Reduces need for extra cryo-polishing cycles




- Relax requirements for backplane stability




Relaxes Optical Error Budgets

Diffraction limited @  $2\mu\text{m}$



$1 \mu\text{m}$




$2 \mu\text{m}$




# SAT Committee: II

- Endorse further I & T simplifications exploiting JWST's active optics control
- More frequent telescope alignments (<30 days)
- Relax requirements, if required to enable "Cup-Up" cryogenic testing





# JWST Integration and Test Plan





# JWST Status: Summary

- Rebaselining activities following re-plan are complete
  - Results presented to the Agency Program Management Council (PMC)
- Approval to use the European Space Agency (ESA) provided Ariane 5 launch vehicle was received in December 2005
- Continuing to make excellent progress towards the June 2013 Launch Readiness Date (LRD)
  - Successful System Definition Review (SDR) in January 2006
  - Flight Primary Mirror (PM) production is on schedule; all 18 flight primary mirrors have started or completed the machining process; the first was completed last month; 5 more will be completed in June
  - PM Engineering Development Unit (EDU) is being polished at Tinsley
  - Instrument Critical Design Reviews (CDRs) have started
  - All mission critical technologies are on schedule to be demonstrated in a space like environment by the end of 2006



# JWST is impacting other Programs

- Current fiscal pressure within Astrophysics Division has multiple causes
  - Removal of ~\$3B from Science Mission Directorate funding for other higher priority programs
    - Astrophysics Division lost \$382M in FY07-FY011 budget
  - Congressionally directed spending outside planned program
    - Approximately 4% of SMD budget directed to Congressionally mandated activities (~\$200M)
  - Delay in HST SM4
    - Original SM4 date, 2002, last budgeted launch date (*i.e.*, before FY07 budget) Nov 2004
  - Program cost increases/other problems (launch ordered)
    - SOFIA, GLAST, *Kepler*, JWST

*Courtesy: Eric Smith, NASA/HQ*



# Fast Financial Facts


- Current Status as of April 06 (RY\$):
  - Remaining cost to 2013 launch: ~\$2.5B
    - Sunken cost through end of FY06: \$1.0B
      - Includes \$230M early technology development investment
- Operations (RY\$):
  - Direct support to university and other institution users: \$25M/yr
    - Ten year operations and data analysis: \$890M

Mission Comparison (\$B)			
	HST	Chandra	JWST (Projected)
Phase A-D	4.1 (FY06)	3.4 (FY06)	3.3 (FY06)
Lifecycle	7.5 (RY)	3.8 (FY06)	4.5 (RY)



# Cost Growth


- Over the course of the formulation phase, the Project's estimate for completion of JWST has increased
  - Growth driven by both external and internal factors
- Net life cycle cost growth from \$3.5B in 2004 to \$4.5B in 2006
  - 30% growth (\$1B)
- Majority of this increase due to external factors
  - 15% (\$530M) due to 22 month launch delay:
    - Delay in approval for Ariane 5 launch vehicle
    - Fiscal year funding limitations through 2007
  - 4% (\$125M) due to added contingency budget reserves
- Balance of growth due to project internal changes
  - 11% (\$386M) due to changes in requirements and growth in implementation
    - Cost increases in getting major suppliers under contract
    - Architecture changes: cryocooler, ASIC control of detectors, dedicated ISIM electronics compartment, added pupil imaging lens, etc
    - I&T reevaluation: test facility changes, added launcher-related testing, NIRCcam-level wavefront sensing testing, cryogenic telescope simulator for ISIM testing, etc
    - Cost growth in instruments: detectors, microshutters, etc
- Remaining cost to 2013 launch: ~\$2.5B






# JWST Deployment: Questions ?

---






# Telescope Key Elements



- **18 Beryllium primary mirror segments**
  - deployable
- **Deployable secondary mirror**
- **Key OTE Elements:**
  - Primary mirror
  - Aft-optical system
  - Secondary mirror
  - Backplane (interface to science instruments)





# JWST Test Facility Lineup



## Johnson Space Flight Center Chamber A

Primary optical test facility for OTE+ISIM cryogenic thermal/optical testing. Final optical performance and WFS&C test conducted here.




## Rambo (BATC)

Primary optical test facility for cryogenic testing of SMA and AOS

## Test Bed Telescope (BATC)

Primary facility for development and testing of the WFS&C Algorithms



## Space Environment Simulator (GSFC)

Primary optical test facility for cryogenic testing of ISIM



## X-Ray Calibration Facility (MSFC)

Primary optical test facility for cryogenic testing of PMSAs and BSTA






Resource / Performance	Capability / Requirement	Current Estimate	Margin	Margin (%)	Comments
<b>Performance</b>					
Sensitivity (NIR)	11.4 nJy	9.3 nJy	2.1 nJy	22.6%	Sensitivity for NIRCams 2 micron channel
Sensitivity (MIR)	700	580 nJy	120 nJy	20.7%	Sensitivity for MIRI 10 micron channel
Wavefront Error	150 nm	144 nm	42 nm	29.2%	Margin is the "rss" difference between required and estimate
Pointing Stability	7 marcsec	6.7 marcsec	2 marcsec	29.9%	Margin is the "rss" difference between required and estimate
Observing Efficiency	70%	81%	11%	-	Efficiency based on Monograph 5 "Benchmark Mission"
<b>Resources</b>					
Mass	6500 kg	5311 kg	1189 kg	22.4%	Ariane capability to orbit is guaranteed to be 6500 kg
Power	2079 Watts	1422 Watts	657 Watts	46.2%	Current solar arrays sized for 2079 W at 6 years
Data Storage	471 Gbits	235 (Gbits/Day)	236 Gbits	100.4%	Margin assumes one downlink per day
Down Link Margin	3 dB	6.2 dB	3.2 dB	-	Margin assumes a Ka band data rate of 28 Mbps
Cryo Dissipation	433 mW	249 mW	184 mW	74%	Estimate is for NIRCams which currently has the min margin
Propellant	263 kg	181 kg	82 kg	45.3%	Estimate is for 5 years of on-orbit life




# Pathfinder Mirror Progress



**PRE CCOS PROCESSING FIGURE**  
1/10/2006



**POST 15<sup>th</sup> GRIND ITERATION FIGURE**  
4/21/2006



**EDU Surface Figure Convergence during CCOS Processing**



- Figure Grinding Operation converged faster than schedule baseline.
- Bending from stress flattened out during Even Slice Grinding just as predicted from Experiments after 0.0006" evenly removed.
- Segment B1 will start out the grinding process >2.5x BETTER than the EDU